

Three Blokes Limited
362 Matakana Valley Road
Matakana

09 November 2022

Steps taken to get resource consent underway

- 1. Clearing noxious weeds (Large Privet Trees) from resource consent area**
- 2. Clearing sawmill stock from Drying sheds & yard in preparation for works**
- 3. Architect engaged and prepared plans**
- 4. Tried to engage builders, many meetings**
- 5. Engineers engaged and preparing reports**


Reasons for delay in giving effect to resource consent

- 1. Covid Lockdowns stopped all work**
- 2. 2 years delay with Architect due to large backlog of work from Covid**
- 3. Delays in engaging builders due to backlog of work from Covid**
- 4. Large cost increases & supply chain difficulties, products only now becoming available.**

Dean Munro

Director

Three Blokes Ltd



Kim Munro

Director

Three Blokes Ltd

